
 
 
 

 
 
via email  
 
March 22, 2021 
 
Lisa Kent 
City Clerk 
191 Cabot Street 
Beverly, MA 01915 
 

Re:  Petition of New England Power Company for a Grant of Location for Electric 
Transmission Lines (N-192 Cable Replacement Project) 

 
Dear Clerk Kent: 
 
 On March 17, 2022, we received your letter requesting that New England Power 
Company (the Company or NEP) supplement its petition to the City Council, which will be 
heard this evening.  We appreciate the opportunity to continuing the ongoing conversation with 
the City regarding our plans to replace the existing Cable to ensure continued reliability for the 
City and the region.  
 

The Company’s responses to your requests are included below and in the attached 
materials.  Some materials may still be under development and will be submitted later.  For 
purposes of preserving the record, the Company notes that each request seeks information 
beyond the scope of the City Council’s review under G.L. c. 166, § 22 insofar as they are 
unrelated to the permanent location of the new Cable within public roadways or to the question 
of whether the proposed location of the new Cables will “incommode the public use of public 
ways”.  Accordingly, these requests and the Company’s related responses should not be factored 
into the Council’s decision to grant, condition, or deny the Company’s petition.  

 
Nevertheless, the Company recognizes that the Council is keenly interested in 

understanding the scope and impacts of the Project and, therefore, has provided the following 
responses and materials for informational purposes:  
 
1. Technical Drawings. Please supplement the plans provided with your petition, to include 

both profile and cross-section technical drawings depicting the proposed alignment of the 
electric transmission lines in the public way and the existing alignment of other above- and 
below-ground infrastructure. The technical drawings you submit should be the most current 
versions available and should be comparable to those submitted to the Energy Facilities 
Siting Board (“EFSB”) on March 4, 2020, in docket EFSB 19-04. 
 
Response:  The information sought is already in the City’s possession.  The Company 
provided plan and profile construction drawings to the City Commissioner of Public Service 
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and Engineering on October 21 and 22, 2021.  The Company provided those construction 
drawings to enable Project oversight by the consulting civil engineer that the Company 
agreed to pay for under Paragraph 1 of the Memorandum of Agreement (MOA) with the 
City.  It is the Company’s understanding that the Commissioner deemed those plans 
confidential and does not want them disclosed to the public.  Out of respect for his decision, 
the Company respectfully requests that the Council make this request directly to the 
Commissioner of Public Service and Engineering. 
 
Please note that in the Company’s experience, field conditions inevitably cause some minor 
deviations in the route as shown on the construction drawings.  Any such changes will be 
shown on as-built plans that will be submitted to the City following Project construction.  
 

2. Mitigation of Project-Related Noise. Please describe all measures that NEP proposes to 
take to minimize the impacts from project-relating noise on all land uses adjacent to the 
project route. 
 
Response: The Company provides as Exhibit A McCourt Construction’s Noise Control 
Plan.  In addition, the Company directs the City Council to Paragraph 9(b) of the MOA, 
which states that “construction work hours shall be limited to 7:00 am to 4:30 pm on 
weekdays, inclusive of clean-up activities. On weekends, construction may begin no earlier 
than 8:00 am.”1 
 
The Company also will regularly update the Project website and provide email updates 
regarding any planned work outside typical working hours and will maintain a Project hotline 
for abutters to use to raise specific concerns or questions to a Stakeholder Representative for 
the duration of the Project.  
 

3. Lower Noise-Generating Equipment. Condition I of the EFSB’s Final Decision in 19-04 
requires the use of “newer, lower noise-generating equipment and portable noise barriers” 
in certain locations. Please furnish descriptions of the “newer, lower noise generating 
equipment and portable noise barriers” that NEP proposes to use pursuant to Condition I 
and, further, state whether such equipment can be used along the entire route of the project 
in Beverly and not just in those locations subject to Condition I. If such equipment cannot be 
used along the entire route, please identify specifically those portions of the route where such 
equipment cannot be used and explain why. 
 
Response:  Please see Exhibit A and the Company’s response to Request #2.  
 

4. Beverly #12 Substation Transformer. Condition J of the EFSB’s Final Decision in 19-04 
requires the reduction in project sound levels near a residence on Marshall Court. NEP filed 
a letter of compliance with Condition J stating that NEP will use a special type of 

 
1 Due to the MBTA’s restrictions on work within its ROW, the Company may need to work Sundays to remove the 
existing Cable from the MBTA ROW. 
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transformer to reduce sound levels. Please furnish a description and technical information 
concerning the specified transformer.  
 
Response:  The Company has requested specifications for the transformer from the 
manufacturer and will provide those to the Council upon receipt.  
 

5. Mitigation of Project-Related Lighting. Please describe all measures that NEP proposes to 
take to minimize the dispersion of and impacts from project-related lighting on all land uses 
adjacent to the project route. 
 
Response: The Company notes that Condition K of the EFSB’s Final Decision “directs the 
Company to consider use of lighting measures in conjunction with removal of the Existing 
Cable that minimize dispersion onto adjacent land uses.”  To this end, McCourt Construction 
will propose to use all measures to mitigate site lighting from entering land uses along the 
project route.  McCourt’s work is scheduled to occur during day-time hours from 7:00 am to 
3:30 pm Monday thru Friday.  Work during other time periods, which may be considered 
outside of normal working hours, will be carefully coordinated with Project management to 
minimize impacts to abutters.  If the use of light towers is required, the light towers will be 
lowered as much as possible, aimed at the ground and away from houses as much as possible 
while still maintaining a safe work area. 
 

6. Staging, Storage and Laydown Areas. Please identify all locations, whether on public or 
private land, that NEP contemplates will be used as staging, storage or laydown areas for 
the project, or that otherwise will receive or store project-related equipment or materials 
(including dirt or other materials excavated from the project route) or may serve as parking 
for project workers. 
 
Response: In addition to the above objection, this request is also beyond the scope of the 
Council’s review insofar as it requests information regarding construction activities on 
“private land”.  Notwithstanding those objections, McCourt Construction’s staging, storage 
and laydown area will be located off Otis Road in Beverly.  That solar farm property is 
owned by Iron Tree and McCourt has leased a section of land for this Project.  This area will 
be used for the following: (i) to store materials as well as soils from Project excavation; (ii) 
to store new, clean soils to be used as backfill along the Project; (iii) to store equipment when 
not needed at the worksites along the streets; and (iv) employee parking. 
 
The Company also directs the City Council to Paragraphs 9(d) and (e) of the MOA, which 
require the Company to secure approval from the City Engineer of any construction staging 
area on public property and commits the Company to remove equipment from the public way 
at the end of each workday:   
 

(d) NEP shall receive approval from the City Engineer of any construction staging 
area on public property. Daily staging near the construction work site, which will be 
removed at the end of the day as set forth in paragraph 9(a) herein, is not subject to 
this provision and shall not require prior approval. 
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(e) NEP shall require its contractor to remove any unused equipment or materials 
from the worksite each evening. 

 
7. Traffic Management Plan. Please submit a proposed traffic management plan. 

 
Response:  The requested information is already in the City’s possession. The Company 
delivered the Traffic Management Plan (TMP) to Commissioner Collins on October 19, 
2021, and to the Police Department on March 7, 2022.  On March 10, 2022, the Company 
met with Police Sergeant Henebury to review any comments.  The Sergeant had no proposed 
modifications to the plan and had no concerns with having to provide two to four officers for 
details at certain times during construction.  The TMP was also provided to Councilor 
Rotondo on March 4, 2022.  The Company provides the TMP again as Exhibit B.  
 

8. Community Outreach Plan. Please submit a proposed community outreach plan. 
 
Response: The outreach plan is already in the City’s possession.  Specifically, on December 
10, 2021, the Company provided its community outreach plan to Mayor’s office.  The 
Company followed-up via email on December 29, 2021 requesting input.  On December 30, 
2021, the Mayor’s Chief of Staff asked the Company to send the plan to each City Council 
Member.  After several unsuccessful attempts to discuss the request, the Company sent the 
outreach plan to the Mayor’s office and each City Council Member on January 25, 2022.2  
The Company again provides the Outreach Plan as Exhibit C.   
 

9. Project Schedule. Please provide the most current project schedule. 
 
Response: The Company notes that under Paragraph 3(a) of the MOA the detailed project 
schedule is to be developed in consultation with the City, as follows:   
 

As soon as NEP is reasonably certain of the start and end dates of Project 
construction it shall provide those dates to the City. The City DPW shall 
coordinate the collection of schedules from other City departments for that 
construction period and provide same to NEP. Those schedules will be included 
as part of the construction specification for incorporation by NEP’s contractor in 
the construction schedule to the extent practicable. NEP agrees to work with the 
Mayor of Beverly and his designee(s) to make any final adjustments to the 
contractor’s construction schedule. The City recognizes that the construction 
schedule may require revisions during the Project’s lifecycle. Project milestones, 
updated as necessary, shall be posted on the Project website. 

 

 
2 On January 31, 2022, the Company filed this outreach plan in compliance with Condition O of the EFSB’s final 
decision.  
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Once the detailed Project schedule is developed the Company will submit it to the Council.  
Detailed discussions regarding schedules will not begin, however, until the City Council has 
made its final decision with respect to the Company’s petition.   
 
The Company had prepared the following high-level schedule before this petition was 
delayed:  
 

 April 2022 – mobilize crews, resources, and materials.  Test pitting of the 
manhole locations and any preliminary survey work including Ground 
Penetrating radar and initial Dig safe markups for preliminary construction. 

 May 2022 – manhole and Excavation work to begin in Beverly by mid-month 
as well as work within the River St. facility.  The work per street will need to 
be coordinated with the City DPW as well as any other internal National grid 
Group.  Close coordination with on- going construction efforts by other 
companies in the City (i.e., Pleasant and Park Streets).  This work will 
proceed through October 2023 given certain working condition during the 
Winter Moratorium period. 

 Electric Cable installation work – April 2023 through January 2024. 
 Existing cable removal work – begin January 2024 through April 2025.  

 
10. EMF Pre- and Post-Construction Monitoring. Please provide a proposed plan for both pre- 

and post-construction monitoring of electromagnetic fields along the project route. 
 
Response: The Company has notified residents along the route that they can request that the 
Company perform EMF pre- and post-operation readings at their property by contacting us 
via email and/or the Project hotline.  Residents who sign up for the Project newsletter are 
also given the option to check a box stating they want such readings.  The appointments will 
be scheduled directly with the resident and the Company will ensure that they are done prior 
to the cable being placed in service.  A second reading once the cable is operational will also 
be scheduled.  The Company will provide the resident with a copy of the reading reports.  
 

11. Pre-Construction Video Sweep. Please provide a proposed plan for a pre-construction video 
sweep, from the public way, of all properties along the project route to document pre-
construction conditions prior to commencement of the project. 
 
Response: The Company is offering abutting residents more property-specific surveys than 
the requested video sweep from the public way.  The Company directs the City Council to 
Paragraph 4(a) of the MOA, which states as follows:  
 

NEP shall work with City officials to ensure that residents and businesses along 
the construction route have the opportunity to participate in pre-construction 
photo/video surveys to document the pre-construction condition of residences and 
businesses along the construction route. Residents and businesses shall be entitled 
to receive a copy of the survey taken from their property upon written request. 
Prior to construction, NEP shall mail a letter to all abutters (including property 



      
Page 6 
 
 

 
 

owner and tenant) of the approved construction route explaining the survey 
process. 

 
12. Temporary Relocations. Please provide a proposed plan for temporary relocation of 

residents, at their option, during periods of high-noise or other high-impact construction 
work. 
 
Response: The Company does not relocate residents or provide alternative housing absent a 
specific, serious safety risk to that individual.  The Company recognizes that in-street 
construction can be inconvenient, but this Project and others are undertaken using customer 
funds and we take seriously our role of being stewards of those funds.  It would be 
unreasonable and unsustainable for any entity working in public streets – whether the 
Company, the City or a private developer – to spending money to temporarily relocate any 
abutting resident inconvenienced by construction.  That said, the Company will carefully 
review the specific hardships and concerns of any resident who contacts the Company. 
 

13. Public Shade Tree Evaluation. Please provide a proposed plan to secure from a certified 
arborist, prior to project commencement, an evaluation report documenting the condition of 
public shade trees along the project route. 
 
Response: In addition to the Company’s general objections above, the Company objects that 
the request is overbroad insofar as it requests the Company to evaluate the health of existing 
public shade trees regardless of whether they will be impacted by Project construction.  
 
Nonetheless, the Company directs the City Council to Paragraph ¶6 of the MOA, which 
commits the Company to work with the City Arborist throughout Project construction, as 
follows: 
 

(a) In the event NEP contractor(s) remove public shade trees after consultation 
with the City’s Arborist and in compliance with all applicable state laws and 
ordinances, NEP or its contractor shall replace the trees removed in accordance 
with Beverly’s tree replacement policies (every inch in caliper that is removed is 
replaced by planting trees in locations determined by the City Arborist) and any 
newly planted trees must be guaranteed for two years after planting.  
 
(b) Any required cutting of tree roots may only be performed after consultation 
with the City Arborist. Those trees subject to root cutting shall be guaranteed by 
the contractor for at least one year after root cutting and shall be replaced pursuant 
to City policy if ordered by the City Arborist. 

 
14. Sewer and Storm Drain Survey. Please provide a proposed plan to conduct a closed-circuit 

interior video recording of the existing City sewer and drain structures and components 
along the project route prior to project commencement. 
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Response: The Company notes that it does not have plans to undertake sewer and storm 
drain surveys.  Instead, the Company and the City agreed in Paragraph 1 of the MOA that the 
Company would pay the City up to $200,000 for the City to hire a consulting engineer for the 
specific purpose of “ensur[ing] the Project does not adversely affect City infrastructure and 
planned construction projects along the construction route”.   
 

15. Construction-Related Damages. Please provide a proposed plan for processing claims by 
residents of damage to property caused by the project and for payment of substantiated 
claims. 
 
Response: The Company directs the City Council to Paragraph 4(b) of the MOA, which 
states:  
 

NEP shall require its contractor to have a detailed process to handle claims of 
damage to persons, vehicles or property to Beverly residents, visitors, business 
owners or the City itself as a result of Project construction activities. This process 
shall be in place prior to the start of construction. Information on how to submit 
claims to the Contractor will be included as part of the Project website. To ensure 
that the Contractor is being responsive, NEP agrees that its contract with the 
selected contractor for the Project shall require the contractor to provide notice of 
damage claims weekly to the Stakeholder Relations Representative. This 
Representative shall provide the City Engineer a weekly list of the number of 
claims made, the date they were made and whether the claims have been resolved. 
The Parties understand that such damage claims constitute private matters 
between the claimant and Contractor and that neither the contractor nor NEP may 
disclose private information to the City. NEP’s agreement to acquire claims 
processing information and provide it to the City is not an agreement or 
acceptance by NEP to be responsible for compensating for claims resulting from 
the negligence, gross negligence, reckless misconduct or intentional acts of the 
Contractor. 

 
McCourt’s damage claims process is as follows: 
 

Claimant shall contact McCourt Construction Office 617.260.2330 and/or Safety 
Manager Joshua Palen Cell 617.719.8679; jpalen@mccourtconstruction.com.  
Claimant must provide: Date and Time of Loss, Description of Loss with location, 
Photographs and other documents to support claim, i.e., police report, estimates, 
cause of claim.  McCourt will reach out to the claimant and open an investigation. 
During the investigation process McCourt will review all submitted information 
and discuss with the claimant its findings.  McCourt will then issue a verbal 
response followed by a written response stating an acceptance or denial and what 
further steps can be taken by the claimant.   
Acceptance of Responsibility: McCourt Construction will pay or reimburse 
claimant directly or through an insurance claim with McCourt Constructions 
Insurance Carrier.  
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Denial of Responsibility:  McCourt Construction will issue a denial letter with 
reason for denial, and may also include, if claimant is not satisfied with the 
findings by McCourt Construction, that the claimant should file with their 
insurance carrier who will then attempt to determine liability and if McCourt 
Construction is found liable, subrogate costs to McCourt Construction.  Another 
option would be for the claimant to file suit with small claims court for a 
magistrate to review and determine liability. 

 
16. Barriers. Please provide a proposed plan for the erection of barriers to preserve public 

safety during hazardous excavation activities. 
 
Response: McCourt Construction will comply with all requirements of Jackie’s Law and its 
implementing regulations (G.L. c. 82A; 520 CMR 14.00), which require, among other things, 
that “[a]ccess to unattended trenches opened during construction on a public way shall be 
restricted by covers or barriers.” 520 CMR 14.04(2). 
 
More specifically, around Work zones McCourt is proposing to use concrete barriers to keep 
the public safe. If additional chain link fence is required, the chain link fence poles and mesh 
will be set in the barriers with sleeves. McCourt will be using steel plates to cover all open 
excavations at the end of each shift.  If the excavation cannot be covered, temporary chain 
link fence will encompass the excavation per Jackie’s Law 

 
17. Coordination with City staff and City Council.  Please provide a proposed plan for periodic 

updates to City staff and the City Council regarding the Project’s progress and upcoming 
construction work.  
 
Response:  The Company directs the City Council to the plan as set forth in the following 
paragraphs of the MOA: 
 

MOA ¶2(a) “NEP’s Stakeholder Relations Representative and other specific 
representatives of NEP shall be available to meet with and respond to questions 
from City officials, business leaders and residents during and prior to construction 
regarding specific concerns such as traffic, safety, relocating bus stops and on-
street parking and environmental issues. The Stakeholder Relations 
Representative shall meet with and provide the City with two-week look ahead 
reports describing the construction activities planned for the upcoming two 
weeks.  The Stakeholder Relations Representative will make all efforts to speak 
with all business and all commercial property owners abutting the route in person 
one week prior to any work taking place.  The Stakeholder Relations 
Representative will also make periodic stops to businesses while construction is 
taking place. 
 
(b) NEP will continue to maintain its Project website throughout the duration of 
the Project. The website address shall be listed on any material sent to residents 
and on all Project signage. The City shall provide a link on its website to the 
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Project website and shall have meaningful input into the site’s content. In addition 
to the English language content, the Project website shall include a brief 
description of the Project in Spanish and Portuguese and direct Spanish and 
Portuguese speaking individuals to NEP's Stakeholder Relations Representative if 
they need further translation of the information appearing only in English. 
 
(c) NEP shall publicize and maintain a hotline phone number and process for 
reporting emergencies after business hours.” 
 
MOA 3(d) “During manhole and duct bank construction, as well as cable 
installation and removal, NEP shall have a construction supervisor assigned full 
time to the Project and available to respond to any questions and/or concerns. 
NEP’s construction specifications will require that the contractor provide a 
Project Manager who will, among other responsibilities, maintain a permanent 
presence at the Project site for the duration of the Project and act as the 
contractor’s point of contact with individuals and groups, as well as the City of 
Beverly and all its departments; representatives of local neighborhood groups; and 
representatives of local businesses. The Project Manager shall be responsive to 
City officials 24 hours a day/seven days a week and to residents and businesses 
during hours of construction.” 
 
MOA ¶9(g) “NEP will identify and provide contact information to the City of the 
appropriate and direct construction contacts who will be available 24 hours a day 
7 days a week to the City for operational questions and concerns and to be 
available in the event of an emergency.” 

 
18. Rodent Control Plan.  Please provide a proposed plan for rodent control.  Additionally, 

please provide copies of any proposed plan already submitted to the City’s Health 
Department on this topic. 
 
Response: The Rodent Control Plan is already in the City’s possession.  The Company 
shared this Rodent Control Plan with Councilor Sweeney on February 17, 2022 and with 
Councilor Bowen on February 22, 2022.  On March 8, 2022, the Company met with, and 
provided additional copies of the Rodent Control Plan to, Department of Health Director 
William Burke, Environmental Analyst Joseph Reale, and Mayor Chief of Staff Joscelyn 
Ruelle-Kersker.  The City officials were satisfied with the plan and requested only that the 
Company start baiting 14 days before construction starts, which amendment was 
incorporated into the plan. 
 
The Company again provides the Rodent Control Plan as Exhibit D.  This plan that the 
Company developed in consultation with the City’s Director of Health as it agreed to under 
Paragraph 9(f) of the MOA, which states as follows: 
  

NEP and/or its contractor shall consult with the City’s Director of Health and 
shall ensure that effective rodent controls are established.  Should the rodent 
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population be displaced (leave its natural habitat) because of the Project, then 
NEP and/or its contractor, at their sole cost and expense, shall retain the services 
of a professional exterminating company to abate the rodent migration problem.  
This service must adequately and sufficiently solve the problem. 

 
19. Pedestrian Access Plan.  Please provide a proposed plan for pedestrian access around and 

in the vicinity of areas under construction. 
 
Response: The Company plans to control pedestrian traffic and access as follows:  
 
Pedestrian traffic will be controlled using cones with T-top bars and proper signage to 
navigate pedestrians around work zones that impact the walkways and crosswalks. Detail 
police officers will be on-site to help direct pedestrian traffic around work zones.  If 
additional pedestrian barriers are required, the Company will discuss requirements with the 
City to formulate a pedestrian detour plan.  The specifics of how this is accomplished at any 
particular location will depend on the physical layout of the area as well as several other 
factors, including time of year, time of use, weather, abutter input regarding other known 
traffic or pedestrian concerns, and other construction or community projects impacting the 
work area. 
 

20. Construction Sequencing Plan.  Please provide a proposed plan for the sequence and timing 
of construction along the proposed route. 
 
Response: In general, the stages of construction are as follows: 
 

1. Installation of soil and erosion controls and other mitigation measures, as appropriate; 
2. Manhole installation; 
3. Trench excavation, duct bank installation and pavement patching; 
4. Cable pulling, splicing, and testing; and 
5. Final pavement restoration along the new route. 

 
Each of these stages is described in detail in Section 5.4 and Table 1-1 of the Company’s 
EFSB Application, a copy of which was provided to the City Clerk.  
 

21. Archaeological Monitoring Plan/Report.  Please provide a proposed plan for monitoring 
for archaeologically sensitive locations and/or burial grounds during construction of the 
proposed route and plan in the event that you encounter such during construction.  Please 
also provide any reports or studies already conducted with respect to this issue. 
 
Response: The Company has submitted this information to the Beverly Historic Districts 
Commission.  The Company notes that the archaeological study, prepared by The Public 
Archaeology Laboratory, Inc., is marked proprietary and is deemed confidential.  
Accordingly, the Company does not feel at liberty to enter that document into the public 
record in this proceeding.  
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22. Central Fire Station Plan.  Please provide a proposed plan for operations during 
construction in the vicinity of the Central Fire Station.  Additionally, please provide copies of 
any proposed plan already submitted to the Fire Department. 
 
Response: Representatives of the Company and its contractor have met with the Beverly Fire 
Chief on two occasions, February 23rd and February 28th.  During these consultations the Fire 
Chief provided input on the excavation and identified potential concerns with the location of 
a manhole proximate to the central fire station. The Chief wanted to understand how his 
apparatus would be affected leaving the station in either direction, with particular attention to 
ensuring sufficient turning radius for the ladder truck.   
 
At these meetings, the Company and the Chief agreed to: (i) review potential alternative 
locations on Hale Street for the proposed manhole; (ii) reduce the extent of excavations in 
front of the station; (iii) plate the excavations and take other measures to ensure constant 
roadway access for the fire apparatus; and (iv) adjust the Cable location into a longer swing 
up to the corner of Hale Street so that it does not affect the pitch of the station driveway, 
which must be maintained for the ladder truck to back into the station due to the garage door 
clearance.   
 
The Company is still analyzing the best way to accomplish these objectives.  Once that 
analysis is complete, the Company and its contractor will adjust the construction drawings 
accordingly.  
 

23. Updated repaving estimate.  Please provide an updated estimate of what the current cost 
would be to NEP if it were to undertake permanent road repaving as referenced in 
paragraph 10(a) of the Memorandum of Agreement, executed on or about March 26, 2020.    
 
Response:  The Company has obtained two updated cost estimates to repave the public ways 
as detailed in Exhibit A to the MOA.  Once the Company has reviewed these with 
Commissioner Collins, we can provide them to the Council.  
 

24. Dust Control Plan.  Please provide a proposed dust control plan. 
 
Response: McCourt Construction does not yet have a Dust Control Plan as required under 
Paragraph ¶9(a) of the MOA. The Company will provide that upon completion.  The 
Company notes, however, that Paragraph 9 of the MOA also states that: “NEP shall require 
its contractor(s) to leave the construction site in room-swept condition at the close of each 
construction day.” Further, the Company directs the City Council to Section 4.2.7 of the 
Storm Water Pollution Prevention Plan, which states:  
 

Potential air impacts will be temporary and associated with Project construction. 
Since soil handling will be accomplished using a clean trench method, the 
potential for nuisance dust should be greatly reduced. 
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However, cutting activities shall still be conducted to minimize the impacts of 
dust on the surrounding areas. Should dust control be required for this project, it 
will be limited to water. Contractors will have water trucks with misters available 
during construction to control the release of dust from the work area. No salts or 
wetting agents will be used. 

 
25. Storm water Management Plan.  Please provide a proposed storm water management plan. 

 
Response: The Storm Water Pollution Prevention Plan is attached as Exhibit E. 
 

26. Post-Discovery Review and Line Relocation Plan. Please provide a post-discovery review 
and line relocation plan for the project.  
 
Response: The post-discovery plan, prepared by The Public Archaeology Laboratory, Inc. 
(PAL), was submitted to the Beverly Historic Districts Commission by email from PAL to 
Emily Hutchings on September 23, 2021. The Company notes that the plan is marked 
proprietary and is deemed confidential.  Accordingly, the Company does not feel at liberty to 
enter that document into the public record in this proceeding. 
 

27. Other Submissions.  Please provide copies of all proposed plans previously submitted to or 
that you intend to submit to any City department, board, and/or commission. 

 
Response: Unless the Company did not include certain documents for the reasons stated 
above, the plans provided herewith are those that the Company has submitted to City 
departments, boards or officials. The Company recognizes the ongoing nature of this request.  

 
 
       Sincerely, 

        
Assistant General Counsel & Director 

 
Encls. 
cc: City Council Members  
 Mayor Cahill 

Tim O’Leary, NEP 
 Faith Hassle, NEP 
 
 


